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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

SNF Stabilization and Disposition (PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of January 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• Completed internal cleanout of gloveboxes HC-21-C and 179-4 in 234-5Z facility

– Gloveboxes accepted by DOE

• Completed lay-up Performance Incentive work for the 26” vacuum line sampling and material removal 

from demister #1 

• Completed load out of all 241-Z facility process pipe waste

• Completed plasma arc cutting of the 241-Z D-6 tank and initiated 241-Z D-6 tank cleaning

• Completed PFP’s portion of the Air Operating Permit Semi-annual Report and certification package

• K East Containerization: Completed final pass vacuuming of 226 cubicles in the center bay and 
completed demonstration of the Qualified Process (Center Bay was completed on February 11, 
2007).  The Decontamination and Decommissioning (D&D) group completed the Authorization Basis 
review for grouting hazards and issued a white paper on remaining sludge characterization (favorable 
effect on endpoint).

• K West Retrieval:  Completed vacuuming in the Dummy Elevator Pit channel, completed removal of 
Canister Cleaning Station equipment, and suspended all drain valve covers and east bay racks in 
preparation for removal.

• Hose-in-Hose (HIH) Transfer:  Recovered from high vibration shutdown and installed in-line 
strainers and restarted on January 25, 2007.  Developed and implemented investigation and 
additional recovery actions with re-start date of February 21, 2007.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012), continued

• Completed two shipments (22 m3) to the Waste Isolation Pilot Plant (WIPP) in January.  

– A backlog of 561 m3 of certified waste was available for shipment at the end of January. 

• Retrieved a total of 163 m3 of suspect Transuranic (TRU) waste during the month. 

• Dispositioned 105 m3 of Mixed Low-Level Waste (MLLW) during January. 

• Sludge Treatment Project (STP):  
– Control Systems  

о General Service PLC Programming – 20 percent complete 
о Hardwired Safety Class Control System Design – 33 percent complete  

– Equipment Installation Packages – 11 percent complete  
– Performance Incentive (PI) Facility Modification Packages (FMPs)

о Completed HNF-FMP-06-30300, “Remove CVDF Bay PWC Equipment”
о 15 PI FMPs were 12 percent complete at time of RL directed hold on new starts  

– Nuclear Safety   
– RL approved Volume 2, Revision 0, of the Preliminary Document Safety Analysis (PDSA) 

addressing Corrosion System, Assay System, and Mobile Solidification System (MOSS).  
Approval included direction to hold all new procurements and Cold Vacuum Drying Facility 
(CVDF) construction starts until successful Critical Decision (CD)-3, “Readiness to Start 
Construction,” review.  

• Completed Patrol injury analysis for the period 2005-2006 in order to increase future injury 

prevention

• Implemented new protection strategy for PFP  

• High Mast Lighting is operational at PFP

Safeguards and Security (PBS RL-0020)
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Drilling
– Accepted 14 of the proposed 15 CY 2007 Tri-Party Agreement (TPA) wells

о One CY 2007 TPA monitoring well is being drilled to help understand the depth and extent of 
the carbon tetrachloride in the 200-ZP-1 operable unit

о Two CY 2008 TPA monitoring wells are being drilled
о Issued a contract for the drilling of up to eight investigation boreholes in the 100-D area; 

drilling will begin in February

– Awarded a 54-well decommissioning contract (of a total FY 2007 list of 90 wells); field work 
is planned to begin in February

• River Corridor
– Maintained continuous K West treatment system operations under very cold weather 

conditions
о System has treated ~2.6M gallons of groundwater 
о Full system operations began on January 29, 2007

– Initiated Aquifer tube sampling during low-river conditions

• Central Plateau
– Evaluated new monitoring date in B complex to understand groundwater movement

– Provided cost, schedule and scope estimates for Technetium 99 (Tc99) extraction at 
T Farm

– Completed Stakeholder/HAB workshops for the ZP-1 and PW-1 Feasibility Studies.  Feedback 
has been very positive

• Integration
– Distributed draft of the Hanford Site Annual Groundwater Report to RL and regulatory 

agencies to review
– Completed Hanford Geotechnical Sediment Library move
– Accepted seven TPA monitoring wells (2 ZP-1, 2 BP-5, 3 KR-4)
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)
Central Plateau D&D:
200-UW-1 U Plant Zone Waste Site Remediation
• Finalized 241-U-361 settling tank core sampling bridging system requirements

- No bridge will be needed to obtain samples

200 North Sites – Remove, Treat and Dispose (RTD)
• SAP approved by the U.S. Environmental Protection Agency (EPA) on January 17, 2007

U Plant
• Fate and Transport Modeling contract for the Waste Acceptance Study was awarded
• Technical support contract for Cell 30 Vessel Contents Removal was awarded
• Statement of Work for Grout Engineering Consulting Services for Canyon Void Fill and Grout Study was 

issued

212-N Facility
• Reinforced and retrieved two more crates (#9 and #4).  Three out of 15 crates were retrieved
• Fabrication of the transportation containers for crate shipments was awarded, and is progressing 

ahead of schedule

Deactivation and Decommissioning
• Completed demolition of ten miscellaneous structures

Waste Sites Remediation   
• Completed Stakeholder/Hanford Advisory Board (HAB) workshops for the PW-1 Feasibility Study  
• The UR-1 Project team safely completed 54 geophysical logs in the BC Controlled Area  
• Downposting surveys in the BC Controlled Area have been completed for the southern portion of the 

site and are ~50 percent complete in the west area    

Reliability Projects:  
• Kickoff meetings were held for several projects:   

– L-429, 12-Inch Water Line Mortar Lining along 4th Street from Baltimore to Canton  
– L-515, Chip Seal from Route 4S between Wye Barricade and Route 11A  
– L-612, 230kV Line Re-Armor  
– L-615, 273E Renovations, functional design criteria   

• Completed the 712 Building Alternative Study on January 24, 2007
– The two preferred options include renovating the 712 Building to meet standards and a build-

to-suit lease agreement for a compliant facility
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Notable Accomplishments, continued

Nuclear Facility D&D, FFTF (PBS RL-0042)

Primary Heat Transport System (HTS) Valve Sodium Drain
• Preparations are underway to drain the sodium from the Primary HTS valves.

– All required cells have been opened except for the loop 1 HTS cell (521).  
– Work platform installation in the various cells is continuing.  
– Planning for in-cell modifications (e.g., snubbers and structural steel) is continuing.

Fuel Offload   
• All components and equipment from the 309 building IEM Cell Training Facility that may be 

required during the remaining fuel offload operations have been removed and stored in Fast Flux Test 
Facility (FFTF) facilities.

Current Issues

SNF Stabilization and Disposition (PBS RL-0012)
 
• Completion of final pass and post transfer vacuuming is trending behind schedule due to delays 

in HIH transfers. 
Actions in Progress: 
о Re-sequencing of vacuuming activities has improved the completion of final pass vacuuming to April 

(previously pushed to May). 
о Continued debris removal has improved effectiveness of vacuuming rate and cleanliness of result.  

Very little re-depositing of sludge measured to date. 
о Maintaining spare pumps and hose inventory to facilitate quick recovery from debris plugging or pump 

failure. 
о Working to minimize the amount of “post-transfer” vacuuming required by using the additional 

characterization and actual basin condition information to show less residual curie content at 
completion of final pass. 

 
• HIH transfers have been suspended while troubleshooting/recovering booster pumps for high 

vibration condition.  A recovery plan has been formulated, delivered to RL on February 13, 2007, 
and includes: 

Actions in Progress: 
о Determination of root cause and initiation of actions required to return the system to operation as 

soon as possible, with appropriate modifications. 
о System modifications include installation of duplex strainer, additional dilution water at tank outlet, 

vibration monitoring equipment, modified operating procedures (suction pressure trips), pump seal 
pressure recharge system.  Recovery team established to provide 24/7 coverage that will ensure 
implementation of recovery plan. 

о Obtaining all necessary technical resources to diagnose system performance problems and generate 
repair actions. 

о Contingency planning includes pump replacement with modified impeller design and retrieval of sludge 
via alternative methods. 

о Revised working schedule to incorporate transfer duration and coordinate with K East and K West 
activities to maintain progress to milestones. 

о Replenishing spares inventory to facilitate continued quick repair cycle. 
о Provided status notification to RL regarding Tri-Party Agreement (TPA) and Defense Nuclear Facilities 

Safety Board (DNSFB) milestones at risk on February 8, 2007. 
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• FH notified RL on February 8, 2007, that due to the delays in sludge transfer, TPA milestone  

M-34-34, “Complete Removal of K East Sludge”, due May 31, 2007, is at risk.  A recovery plan for 
returning the transfer system to service was submitted to RL on February 13, 2007.  This 
notification also applied to DNFSB milestones 2001-1-120E, “Complete Transferring 
Containerized Sludge from the K East Basin,” and 2001-1-122E, “Complete Transferring Final 
Pass Sludge from the K East Basin,” both due May 31, 2007. 

 
• Revisions to the K East, K West, and HIH activities in response to emerging risks/mitigation 

actions will increase the utilization of Project Management Reserve (PMR) and project funds. 
(Specific discussion of sludge treatment risks/cost increases included in later section of brief.)  

Actions in Progress: 
о Have identified sources of additional funds and or scope adjustments that provide sufficient margin to 

repair and recover HIH system.  Includes the tracking of deferrals and carryover liability. 
о Close coordination with K Basins Closure (KBC) functional leads in order to identify all personnel and 

material expenditures.     
о Continuous discussion with RL regarding scope deferrals or additional funds (several direct 

discussions/meetings).   

Current Issues, continued

SNF Stabilization and Disposition (PBS RL-0012), continued

Sludge Treatment:    
• Impact of RL’s January 29, 2007, directed hold on new procurements and CVDF construction 

starts until successful RL CD-3, “Readiness to Start Construction” review.    
      Actions in Progress:     

о Dialog with RL to reach agreement on requirements and schedule for successful CD-3 review.   
о Planning initiated for preparation of baseline update required for RL CD-3 review.   
о Impact of RL-directed changes (use of Design Basis Accident [DBA] analysis for safety basis; 

reduction in T Plant FY 2007 support for readiness to receive drums; final Remote Handled 
Transuranic Waste Authorized Methods for Payload Control [RH-TRAMPAC]; delayed RL approval 
of Volume 2, Revision 0 of STP PDSA; and December 2006 construction halt, etc.).   

о Impacts will be addressed in baseline update required for CD-3 review.    
о Impacts from need to revise British Nuclear Group America (BNGA) Control System design concept 

to comply with DOE CRD 420.1A requirements for Safety Class/Safety Significant control systems 
redundancy, independence, and separation.  BNGA design of hardwired Safety Class/Safety 
significant control systems in parallel to Safety Class PLC on schedule for April 2007 completion.   

о Impacts from STP resources diverted to support HIH recovery efforts.     
о Impacts will be addressed in baseline update required for CD-3 review. 
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2007 = 0.35
FY 2007 = 0.97

In January there was only one OSHA 
Recordable injury reported.  The 
monthly rate of 0.35 was well within 
the goal of 0.65 cases per 200,000 
hours worked.  After showing five 
months in a row of the number of cases 
being reduced, the average is stable, 
although at a rate higher than the goal.

CY 2007 = 0.00
FY 2007 = 0.32

Zero Days Away from Work 
(DAFW) injuries were reported in 
January following three months 
with DAFW injuries.  Through the 
end of January, the total number 
of “safe” work hours equaled 
1,567,068 hours.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2007 = 4.96
FY 2007 = 8.08

In January, 14 First Aid cases were 
reported, in comparison to 38 cases 
in December.  The majority of the 
cases were attributable to slips, trips 
and/or falls.  The total number of  
FH First Aid cases for FY 2007 
through January was 100.  

CY 2007 = 0.00
FY 2007 = 0.40

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal.
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FY 2007 FH Funds vs. Spend Forecast  ($M)

FY 2007 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year 2007 to-date schedule performance reflected a -$6.0M/-3.0 percent 
unfavorable variance.  The most significant schedule variances are discussed in Section D, Nuclear Facility 
D&D, Remainder of Hanford, and Section F, Solid Waste Stabilization and  Disposition.

Cost Performance: Fiscal year 2007 to-date cost performance reflected a -$2.7M/-1.4 percent  
unfavorable variance.  The most significant cost variances are discussed in Section F, Solid Waste Stabilization 
and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.1 $0.1 $0.1 0.0% $0.0 -17.2% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $27.2 $33.3 $28.5 $6.1 22.5% $4.8 14.4% $91.8

RL-0012 SNF Stabilization & Disposition $36.2 $33.6 $34.6 -$2.5 -7.0% -$1.0 -2.9% $114.8

RL-0013 Solid Waste Stabilization & Disposition $50.2 $43.9 $49.9 -$6.3 -12.5% -$5.9 -13.5% $173.3

RL-0020 Safeguards & Security $24.2 $24.3 $23.8 $0.1 0.5% $0.5 2.2% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$21.0 $19.6 $21.3 -$1.5 -7.0% -$1.7 -8.9% $68.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $16.1 $14.2 $13.5 -$1.9 -11.9% $0.7 5.1% $66.8

RL-0042 FFTF Project $8.8 $9.3 $9.0 $0.5 5.7% $0.3 2.7% $29.8

RL-0043 HAMMER $0.0 $0.3 $0.5 $0.3 0.0% -$0.2 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.7 $0.7 $0.6 $0.0 -6.2% $0.1 18.8% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

Subtotal Sub-project Work scope $184.4 $179.3 $181.9 -$5.1 -2.8% -$2.6 -1.4% $625.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $3.5 $2.4 $3.5 -$1.1 -32.2% -$1.1 -48.8% $11.0

4.4.6.3 Work Orders from PNNL $2.6 $2.7 $2.2 $0.1 2.7% $0.5 19.8% $6.9

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 1.8% $0.0 60.1% $0.1

4.4.6.7 Work Orders from CH2M HILL $9.0 $9.2 $8.7 $0.2 2.1% $0.4 4.7% $29.8

4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 23.2% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -31.6% $0.1

4.4.6.11 Work Orders from WCH $1.4 $1.4 $1.4 $0.0 0.0% $0.0 -0.4% $4.0

Total Work For Others $16.6 $15.8 $15.9 -$0.9 -5.2% -$0.1 -0.9% $52.2
Total FH Contract Work scope $201.1 $195.1 $197.8 -$6.0 -3.0% -$2.7 -1.4% $678.2
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.2 $98.2 $0.0 

SNF Stabilization & Disposition RL-0012 $134.0 $130.3 $3.7 
Solid Waste Stabilization & Disposition RL-0013 $199.9 $198.2 $1.7 

Safeguards & Security RL-0020 $84.9 $80.1 $4.8 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $79.6 $79.6 $0.0 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.3 $66.5 $2.9 
FFTF Project RL-0042 $41.7 $29.8 $11.9 

HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.6 $3.2 $0.4 

HAMMER SR-MS100 $0.2 $0.2 $0.0 
$712.9 $687.6 $25.2

Variance 
+ Excess

(-) Shortfall

Total FH

January 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 
FY 2007 
Funding 



PHMC Performance Report                                         January 2007
Section A Overview

DOE/RL-2000-76, Rev. 75 Overview A: 11

FY 2007 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2007 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone, M-91-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed.  Not included within the Fluor Hanford 
(FH) contract, the milestone’s completion is projected outside of the FH contract term.  The issues are 
currently being addressed through the TPA dispute resolution process. 

NOTE:  Because it is not a part of the FH contract, the milestone is not included in the table below. 

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

Enforceable Agreement 2 0 0 0 1 10 0 13
DOE-HQ 1 0 1 0 0 2 0 4

RL 0 0 1 0 1 3 0 5
Total FH 3 0 2 0 2 15 0 22

REMAINING SCHEDULED

MILESTONE TYPE

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 53.9 65.8 55.2 58.4 66.1 49.3 61.8 74.6

Monthly BCWP 38.7 49.4 53.9 53.1

Monthly ACWP 35.1 53.6 59.0 50.2

FYTD BCWS 39.5 93.8 153.6 201.1 254.9 320.7 375.9 434.3 500.4 549.6 611.4 686.0

FYTD BCWP 38.7 88.0 142.0 195.1

FYTD ACWP  35.1 88.6 147.6 197.8

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07
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Gold Metrics

Eight (8) Industrial Facilities were completed in January 2007: 

Buildings 2231E, 2232E, & 2233E completed 1/3/07; 2710E completed 1/5/07; MO943 completed 1/6/07;

MO991 completed 1/10/07; MO040 completed 1/21/07; and Building 607 completed 1/27/07.

Measure/Units 1st
Qtr Jan 2007 Feb      

2007
Mar
2007

2nd   
Qtr

3rd
Qtr

4th
Qtr

FY 2007
To Date

FY 2007
Total

RL Planned -           -              -              -              -           -             3            -                3             
Actual -           -              -              -              -           -             -             -                

RL Planned -           -              -              -              -           -             -             -                -             
Actual -           -              -              -              -           -             -             -                

RL Planned -           -              -              -              -           1            3            -                4             
Actual -           8              -              -              8          -             -             8               

RL Planned -           -              -              -              -           -             -             -                -             
Actual -           -              -              -              -           -             -             -                

RL Planned -         -            -            -            -         -           -           -              -           
Actual -       -          -          -          -       -         -         -            

RL Planned 112      37            37            38            112      112        112        149           448         
Actual 119      22            -              -              22        -             -             141           

RL Planned       822           273           274           275       822         847         863          1,095       3,354 
Actual       197           133                -                -       133              -              -             330 

Transuranic Waste shipped for disposal at 
WIPP (cubic meters)

Low-Level and Mixed Low-Level Waste 
disposed (cubic meters)

Nuclear Facility Completions
(# of facilities)

Radioactive Facility Completions 
(# of facilities)

Industrial Facility Completions
(# of facilities) *

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Remediation Complete
(# of release sites)

Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through February 27, 2007.

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement GFS/GFI 
RL Letter 

No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0134 C.2.3.1.2.d 

GFS/I  
WBS 4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.2, 
GFS/GFI  
 
DE-AC06-
96RL13200, RL-
042, 1a(1) 

DOE will ensure that 
the INL facility is 
ready for receipt of 
the test pins 
Commitment: 10 
March 2007 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through February 27, 2007.  

Continued on next page

 

Reference ID SOW 
Section 

WBS 
Scope 

Responsibi
lity Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Hanford Site Groundwater Monitoring Report Due: 

Annually in March 
CD0531 C.2.5.3.c 

DELIVERABLES/
COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil and Water 
Remediation/Gr
oundwater 
Vadose Zone 
and WSCF 

 DE-AC06-96RL13200, 
C.2.5.3, 
DELIVERABLES 
 
DE-AC06-96RL13200, 
C.2.5.3, 
DELIVERABLES 
 
DE-AC06-96RL13200, 
C.2.5.3, 
DELIVERABLES 

Hanford Site Groundwater 
Monitoring Report (2007) 
Commitment: 1 March 2007 
Planned: 1 March 2007 

      

Hanford Site Pension Plans and Savings and Investment 
Plans - Investment Performance Review Report Due: 60 

days following the end of each quarter.  

CD0581 C.4.2.19.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-96RL13200, 
C.4.2.19, 
DELIVERABLES 

Hanford Site Pension Plans and 
Savings and Investment Plans - 
Investment Performance Review 
Report (2nd Qtr 2007) 
Planned: 1 March 2007 

      

Nuclear Material Accountability Transaction Data Report 
Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabilit
y 

• Safety & 
Health 

 DE-AC06-96RL13200, 
C.4.2.41, 
DELIVERABLES 

Nuclear Material Accountability 
Transaction Data Report (Feb 
2007) 
Planned: 13 March 2007 

      

Nuclear Material Balance Report Due: Monthly CD0115 C.4.2.41.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material Balance Report 

(Feb 2007) 
Planned: 15 March 2007 

      

200E, 200W, 400 Area Drinking Water Report Due: 
Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure 

 DE-AC06-96RL13200, 
C.4.2.52, 
DELIVERABLES 

200E, 200W, 400 Area Drinking 
Water Report (Feb 2007) 
Planned: 10 March 2007 

      

National Pollutant Discharge Elimination System 
Discharge Monitoring Report Due: Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmenta
l Protection 

• Regulatory 
Compliance 

 DE-AC06-96RL13200, 
C.5.1.1, 
DELIVERABLES 

National Pollutant Discharge 
Elimination System Discharge 
Monitoring Report (Feb 2007) 
Planned: 25 March 2007 

      

Portable and Temporary Radioactive Air Emission Units 
(PTRAEU) & Heating & Ventilation Units(HVU Annual) 

Report Due:  

CD0152 C.5.1.1.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-96RL13200, 
C.5.1.1, 
DELIVERABLES 

RCRA Section 3016 Report 
Portable and Temporary 
Radioactive Air Emission Units 
(PTRAEU) & Heating & Ventilation 
Units(HVU Annual) Report (2007)
Planned: 15 March 2007 

      



PHMC Performance Report                                         January 2007
Section A Overview

DOE/RL-2000-76, Rev. 75 Overview A: 14

Contract Deliverables, continued

Continued on next page

 

Reference ID SOW 
Section 

WBS 
Scope 

Responsibi
lity Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Unreviewed Safety Question Summary Report for each 
FH managed category 1,2, and 3 nuclear facilities Due: 

Annually 

CD0182 C.5.1.3.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-96RL13200, 
C.5.1.3, 
DELIVERABLES 

Unreviewed Safety Question 
Summary Report for Solid Waste 
Operations Complex (including 
LLBG, CWC, T Plant, and 
WRAP) (2007) 
Planned: 18 March 2007 

      

Updated Documented Safety Analysis for each 
Contractor managed Category 1, 2, and 3 nuclear 

facility. Due: Annually 

CD0597 C.5.1.3.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-96RL13200, 
C.5.1.3, 
DELIVERABLES 

Master Documented Safety 
Analysis (MDSA) for the Solid 
Waste Operations Complex 
(including LLBG, CWC, T Plant, 
and WRAP) (2007) 
Planned: 18 March 2007 

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-96RL13200, 
C.5.3.1, 
DELIVERABLES Contract Funds Status Report 

(Feb 2007) 
Planned: 26 March 2007 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-96RL13200, 
C.5.3.1, 
DELIVERABLES Depreciation Charges (Feb 

2007) 
Planned: 10 March 2007 

      

Financial Information System (FIS) Management & 
Reporting System (MARS) Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-96RL13200, 
C.5.3.1, 
DELIVERABLES 

Financial Information System 
(FIS) Management & Reporting 
System (MARS) (Feb 2007) 
Planned: 10 March 2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX Due: 
Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-96RL13200, 
C.5.3.1, 
DELIVERABLES 

Fluor Hanford, Inc., Cost 
Submittal FHXXXX (Feb 2007) 
Planned: 10 March 2007 

      

Supplemental Compensation Report Due: Annually CD0414 C.5.3.1.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-96RL13200, 
C.5.3.1, 
DELIVERABLES Supplemental Compensation 

Report (2007) 
Planned: 3 March 2007 

      

Project Hanford Management Contract Performance 
Report Due: Monthly 

Project Hanford Management 
Contract Performance Report 
(Jan 2007) 
Planned: 28 February 2007 

      

CD0169 C.5.3.4.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-96RL13200, 
C.5.3.4, 
DELIVERABLES 

Project Hanford Management 
Contract Performance Report 
(Feb 2007) 
Planned: 29 March 2007 

      

Salary Guidelines Due: Annually CD0186 C.5.3.4.c 
DELIVERABLES/
COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 

• Workforce 
Services 

 DE-AC06-96RL13200, 
C.5.3.4, 
DELIVERABLES Salary Guidelines (2007) 

Planned: 28 February 2007 
      


